Working Plan for the International STEPS-network

during the first year (September 2002 – August 2003)

The Activity Plan is divided in the following categories: Conferences and Meetings Documentation and Reports Communication

| | CONFERENCES AND MEETINGS |
|---|--|
| Month | Activity |
| Sept./First half of Oct. | Organisation of the 2nd. International Conference in Rotterdam - Preparation of the Discussions, Contributions, Questions; Edition of Discussion Paper - Rooms, Flights, Programme, Invitation Most will be managed via Hamburg, but one visit in Rotterdam will be necessary. |
| Beginning of Oct. | T-Group Meeting with People with Learning Disabilities in Hamburg (in preparation of the 2nd. International Conference) |
| 15 th – 17 th of November | 2nd. International Conference in Rotterdam "Reasons for Discrimination of People with learning Disabilities" |
| Second half of Nov. | T-Group-Meeting with People with Learning Disabilities in Hamburg: Evaluation of the 2nd. International Conference |
| First half of Dec. | T-Group-Meeting with professionals in the field of social services in Hamburg: Evaluation of the 2nd. International Conference |
| Jan. – First half of March | Organisation of the 3rd. International Conference "Structures towards emancipation, participation and solidarity: organisation development" in Lidingö |
| First half of February | T-Group Meeting with People with Learning Disabilities (in preparation of the 3rd. International Conference) in Hamburg |
| 15 th - 18 th of May | 3rd. International Conference "Structures towards emancipation, participation and solidarity: organisation development" in Lidingö |
| | T-Group-Meeting with people with learning disabilities in Hamburg: Evaluation of the 3rd. International Conference |
| | T-Group-Meeting with professionals in the field of social services in Hamburg: Evaluation of the 3rd. International Conference |
| Start in Summer 2003 | Organisation of the 4th. International Conference "Structures towards emancipation, participation and solidarity: legal conditions" in Barcelona |

| | DOCUMENTATION and REPORTS |
|--------------|--|
| Month | Activity |
| Oct. – Feb. | Writing and Edition of the Documentation of the 2nd. |
| 2003 | Conference: "Reasons for Discrimination " |
| Nov./Dec. | Coordination and Edition of the "Set of Crucial Data" |
| | about the Social Services in the five Countries |
| Jan./Feb. | Writing and Edition of the "trans-national glossary on |
| | learning disabilities, services and structures" |
| April – July | Writing and Edition of the Documentation of the 3rd . |
| | Conference "Structures towards emancipation, |
| | participation and solidarity: organisation development" |
| Mai – June | First Report for the European Commission |

| | COMMUNICATION |
|-----------|---|
| Month | Activity |
| Currently | Coordination of the Communication on the Trans- |
| | national Level of the Project (Newsletter, Internet, Email) |
| Currently | Public Relation (Main Target groups in the second phase |
| | besides the project partners and the European |
| | Commission: other institutions, administrations, Self |
| | Advocacy Groups, associations and projects in the field of |
| | social services, specialist publications) |